

# ***Glen Innes Severn Council Meeting***

***25 MAY 2023***

# **Annexures**

## **ANNEXURES**

<b>TABLE OF CONTENTS</b>	<b>PAGE</b>
<b>7.1 Resolution Tracking Report</b>	
Annexure A Draft Outstanding Actions Report as at 18 May 2023 .....	3
<b>7.3 Community Satisfaction Survey Report for 2023</b>	
Annexure A Community Satisfaction Survey 2023 .....	24
<b>7.4 Draft Strategic Internal Audit Plan</b>	
Annexure A Draft Strategic Internal Audit Work Plan .....	106
<b>7.6 Review of the Procurement Policy</b>	
Annexure A Current Procurement Policy .....	119
Annexure B Draft Procurement Policy .....	124
<b>7.7 Child Safe Standards</b>	
Annexure A Draft Glen Innes Severn Council Child Safe Policy.....	135
<b>7.8 Aboriginal Consultative Committee - Election of Committee</b>	
Annexure A Aboriginal Consultative Committee - AGM Minutes 27/2/23.....	143
Annexure B Aboriginal Consultative Committee Constitution .....	145
Annexure C Aboriginal Consultative Committee Minutes - 17/4/23 .....	152
<b>7.9 Community Access Committee - Election of Committee</b>	
Annexure A Community Access Committee - AGM Minutes 1/5/23 .....	156
<b>7.10 Glen Innes Saleyards Advisory Committee - Election of Committee</b>	
Annexure A Glen Innes Saleyards Advisory Committee - AGM Minutes 5/4/23 .....	158
<b>7.11 Capital Works Program Progress Report as at 30 April 2023</b>	
Annexure A Capital Works Program Carried Forward for the 2020- 2021 Financial Year.....	160
Annexure B Capital Works Program Revotes 2022.....	161
Annexure C Capital Works Program for the 2021-2022 Financial Year .....	162

	Annexure D	Capital Works Program for the 2022-2023 Financial Year .....	166
	Annexure E	Capital Works Program Revotes for the 2022-2023 Financial Year.....	171
<b>7.14</b>		<b>Quarterly Budget Review - March 2023</b>	
	Annexure A	QBRs March 2023.....	173
<b>7.15</b>		<b>Business Case and Strategy Development Fund - BCSD1 0059 - Indoor Equine and Livestock Centre - Funding Deed Agreement</b>	
	Annexure A	Draft Funding Deed Agreement BCSD1 0059 Equestrian and Livestock Indoor Centre .....	186
	Annexure B	GISC BCSD1 0059 Submitted Grant Application.....	205
<b>7.16</b>		<b>Progress on Industrial Subdivision Dumaresq Street, Glen Innes</b>	
	Annexure A	Notice of Determination DA43/2020, Dumaresq Street Industrial Estate. ....	224
<b>7.17</b>		<b>Review of Drought Management Plan</b>	
	Annexure A	Draft Drought Management Plan .....	239
<b>9.2</b>		<b>Minutes of Council Community Committee Meetings for Information</b>	
	Annexure A	Australian Standing Stones Management Board - 15/03/23.....	264
	Annexure B	Emmaville War Memorial Hall Committee - 21/03/23.....	270
	Annexure C	Glen Elgin Federation Sports Committee - 8/03/23.....	272
	Annexure D	Minerama Committee - 6/03/23.....	274

<p><b>Division:</b></p> <p><b>Committee:</b> Council</p> <p><b>Officer:</b></p>	<p><b>Date From:</b></p> <p><b>Date To:</b></p> <p><b>Printed:</b> Thursday, 18 May 2023 8:57:01 AM</p>
<p><b>Action Sheets Report</b></p>	

^MEETING DATE	ITEM NO.	SUBJECT	MOTION	TARGET DATE	RESPONSIBLE OFFICER	COMMENTS
28/05/2020	7.18	Dumaresq Street Industrial Estate	Moved Cr C Price Seconded Cr A Parsons  <b>19.05/20 RESOLUTION</b>  That Council:  1. Lodges a Development Application for a five (5) lot subdivision on Lot 1 DP 500396, Dumaresq Street in accordance with the provisions of the Environmental Planning and Assessment Act 1979.  2. On completion of the subdivision, appoints Liston Legal to undertake a contract of sale with Mr DeJong subject to vendor mortgage as outlined in this report.  3. Initially promotes the sale of the three (3) lots for industrial land in Lot 1 DP 500936 on the Glen Innes Highlands website and other suitable mediums, as identified in the body of this report.  4. Offers the three (3) lots for sale at \$50,000 plus GST and that successful applicants be offered a five (5) year interest free vendor finance mortgage.  5. Requests applicants expressing interest to purchase land to demonstrate the following criteria:  ☐ The capacity of the future development to create local employment;  ☐ The quality of the Expression of Interest, supporting their proposed future development (for example, a well-developed, clear and realistic action plan, supported by research where appropriate and including an accurate financial plan/budget); and	31/12/2023	Hunt, David	<b>19 Jun 2020 3:03pm Price, Graham</b>  Item 1 completed and with GM for signing and final lodgement.  <b>19 Jun 2020 3:04pm Price, Graham - Target Date Revision</b>  Target date changed by Price, Graham from 11 June 2020 to 28 August 2020  <b>09 Jul 2020 3:32pm Price, Graham</b>  Item 1 completed and DA lodged.  <b>14 Jul 2020 9:30am Price, Graham</b>  MED requested to promote the land as per Council resolution on the 14/7/2020. Following promotion carried out:, 1. Added to Glen Innes Highlands site - <a href="https://gleninneshighlands.com/existing-assets.html">https://gleninneshighlands.com/existing-assets.html</a> , 2. Posted onto Glen Innes Highlands Facebook page, 3. Shared to GISC Facebook page, 4. Shared to 'Glen Innes Business Support' Facebook group.  <b>10 Aug 2020 4:15pm Price, Graham</b>  Promotion has been carried out through the VIC. Subdivision DA has been lodged and is pending approval.  <b>25 Aug 2020 2:35pm Price, Graham</b>  Item 2 is the only remaining item to be actioned and this cannot be completed until such time as the DA is approved and a Subdivision Certificate issued allowing registration to occur with the Land Titles Office.  <b>25 Aug 2020 2:37pm Price, Graham - Target Date Revision</b>  Target date changed by Price, Graham from 28 August 2020 to 30 October 2020 - Item 2 cannot be completed until DA is approved and subdivision is registered.  <b>10 Sep 2020 2:51pm Price, Graham</b>  The Development consent has been approved which will now allow the pursuing of the Subdivision certificate.  <b>30 Sep 2020 8:35am Price, Graham</b>  Surveyor to be engaged to finalise the survey.

<p><b>Division:</b></p> <p><b>Committee:</b> Council</p> <p><b>Officer:</b></p> <p><b>Action Sheets Report</b></p>	<p><b>Date From:</b></p> <p><b>Date To:</b></p> <p><b>Printed: Thursday, 18 May 2023 8:57:01 AM</b></p>
--	---

^MEETING DATE	ITEM NO.	SUBJECT	MOTION	TARGET DATE	RESPONSIBLE OFFICER	COMMENTS
			<p>☐ The demonstrated ability of the individual, organisation or company to deliver a development on the site in a timely manner.</p> <p><b>CARRIED</b></p>			<p><b>29 Oct 2020 2:26pm Price, Graham - Target Date Revision</b></p> <p>Target date changed by Price, Graham from 30 October 2020 to 31 March 2021 - Delays have been experienced with appointing a Surveyor to undertake the preparation of the linen plan.</p> <p><b>29 Oct 2020 2:26pm Price, Graham</b></p> <p>Pending a quotation from Surveyor Jim Noad to finalise the linen plan.</p> <p><b>17 Nov 2020 4:07pm Price, Graham</b></p> <p>Further consultation with Preferred Energy who are undertaking the electricity design for the subdivision. Negotiations continuing with the Surveyor for the final preparation of the linen plan.</p> <p><b>02 Dec 2020 11:39am Price, Graham</b></p> <p>Works including sealing of road and K&amp;G scheduled for March 2021. Negotiations underway with Surveyor to undertake the required land survey. Survey to be completed by 28 February 2021.</p> <p><b>15 Feb 2021 9:30am Price, Graham</b></p> <p>Preliminary site work has commenced and road works and kerb &amp; gutter scheduled for completion end of March early April. Survey work has been deferred to the completion of the kerb &amp; gutter and placement of survey markers. Survey expected to be completed by the end of April.</p> <p><b>15 Feb 2021 9:33am Price, Graham - Target Date Revision</b></p> <p>Target date changed by Price, Graham from 31 March 2021 to 28 May 2021 - Surveyor wants to have survey marks completed in kerb &amp; gutter prior to undertaking survey work. K&amp;G to be completed by the end of March.</p> <p><b>10 Mar 2021 12:20pm Price, Graham</b></p> <p>Surveyor appointed to undertake survey work. Roadworks scheduled for completion by 30 June 2021.</p> <p><b>09 Apr 2021 3:24pm Price, Graham</b></p> <p>Project on track for completion by 30 June due to wet weather delaying the capital works schedule.</p>

<p><b>Division:</b></p> <p><b>Committee:</b> Council</p> <p><b>Officer:</b></p> <p><b>Action Sheets Report</b></p>	<p><b>Date From:</b></p> <p><b>Date To:</b></p> <p><b>Printed: Thursday, 18 May 2023 8:57:01 AM</b></p>
--	---

^MEETING DATE	ITEM NO.	SUBJECT	MOTION	TARGET DATE	RESPONSIBLE OFFICER	COMMENTS
						<p><b>13 May 2021 2:48pm Price, Graham</b></p> <p>Finalisation of the survey is dependant on completion of the kerb and gutter and roadworks. This work is scheduled for completion by 30 June 2021.</p> <p><b>19 May 2021 1:24pm Price, Graham - Target Date Revision</b></p> <p>Target date changed by Price, Graham from 28 May 2021 to 30 June 2021 - Pending Infrastructure timetable.</p> <p><b>07 Jun 2021 3:03pm Price, Graham</b></p> <p>Work scheduled to be completed by 30 June 2021. Roadworks and kerb and guttering will then allow the completion of the subdivision certificate.</p> <p><b>07 Jun 2021 3:15pm Price, Graham - Target Date Revision</b></p> <p>Target date changed by Price, Graham from 30 June 2021 to 26 November 2021 - Registration of the subdivision is likely to take some months as it requires Land Title Office approval.</p> <p><b>07 Jul 2021 10:16am Price, Graham</b></p> <p>Work commenced on road and kerb and gutter but delayed due to wet weather.</p> <p><b>10 Aug 2021 5:10pm Price, Graham</b></p> <p>Wet weather continues to delay works. Survey cannot be completed until such time as the kerb and gutter is completed.</p> <p><b>07 Sep 2021 2:22pm Price, Graham</b></p> <p>Road works are continuing and kerb and gutter scheduled for completion by the end of September 2021. On completion of the kerb and guttering the survey and subdivision can be completed. A draft Contract of Sale is being prepared for Catchpower subject to a 50% deposit being paid to cover any lost revenue to Council since May 2020.</p> <p><b>12 Oct 2021 8:57am Price, Graham</b></p> <p>Kerb &amp; guttering completed and sealing of the road is pending. Surveyor is now able to pursue the finalisation of the survey to allow the lots to be registered.</p>

































































































































































































































































































































































































































































































































































































































